
 

Page 1 of 4 

 

Assam Infrastructure Financing Authority 

F-Block, Janata Bhawan, Dispur, Guwahati-781006 

 
Record of Discussion of the Meeting held on 20/08/2018 in the Conference Hall of Finance 

Department for of Review of AIFA Funded Projects. 

Members present- As per Annexure- I 

 The meeting was chaired by Sri V.B.Pyarelal, IAS, Addl. Chief Secretary, Finance 

Department & Vice Chairman, Executive Committee, Assam Infrastructure Financial Authority 

and initiated the discussion. 

 In the meeting discussions held/ decisions taken are as follows- 

1. Indian Institute of Information Technology (Land Acquisition only)-  

 Deputy Project Director, AIFA stated that an amount of ₹ 29.60 crores were released to 

the Deputy Commissioner, Kamrup in March, 2014  for land acquisition only but Utilisation 

Certificate is  not submitted by the Deputy Commissioner, Kamrup after several letters  for 

which AIFA is facing audit objection.  

 Shri G. Roy Choudhury, Addl. Deputy Commissioner, Kamrup stated that 2 Nos. of LA 

Case are still pending in the Court due to which full amount could not be utilised. However, 

UC for the remaining amount is submitted on 18/08/2018 and reach AIFA soon.  

Action by- Higher Education Department/ Deputy Commissioner, Kamrup 

2. Rail based MRTS Project in Guwahati (Feasibility study and DPR preparation)-  

 The Deputy Project Director, AIFA stated that the Rail based MRTS project has already 

been terminated as per decision of the EC, AIFA taken in its 7
th

 Meeting dated 09/05/2017 

and final instalment of fund was also released in August, 2017. He also stated that, after 

repeated requests, the GDD has not submitted UC for which AIFA is facing audit objection.  

 Shri K. Mahanta, Joint Secretary, Guwahati Development Department stated that 

altogether ₹ 6.48 crores were released against the project and the UC for the last instalment is 

pending and will be submitted soon. 

Action by- GDD/GMDA 

3. Reconstruction of Assam House in New Delhi- 

 Deputy Project Director, AIFA stated that several dates for inauguration of the building 

were missed. He also stated that submission of demand for release of fund are much less than 

the value of the work done. He also stated that the revised estimate for project is not 

received.  

 Shri T.P. Bhusal, ACS, Joint Secretary, GAD stated that bills around ₹ 8.00 crores are in 

the pipeline.   

 Shri Jyotish Sharma, Chief Engineer, PWD (Building) stated that the revised estimate has 

already been submitted and presently with the Finance Department. He also stated the Assam 

House Building could not be inaugurated due to delay in obtaining of necessary clearances 

from the New Delhi Municipal Corporation. However it is expected that the same could be 

inaugurated by September, 2018.   

Action by- GAD/PWB&NH Deptt. 



 

Page 2 of 4 

 

4. Construction of Integrated Directorate Complex at Betkuchi – 

 Deputy Project Director, AIFA stated that the project was accorded Administrative 

Approval on 29/01/2016 and still a non-starter one.  

 The Chief Engineer, PWD(Building) stated that delay is due to the proposed change in 

the building type from isolated multi storied buildings to twin tower type building where 

entire matter has to be replaned and also redesigning of the structure is necessary. The 

process of engagement of new Consultant is underway.  

      Action by- GAD/ PWB&NH Deptt. 

5.  Construction of Tinsukia Medical College- 

 The Chief Engineer, PWD(Building) stated that tenders for the project have already been 

floated and construction work will start soon. 

 Deputy Project Director, AIFA stated that Administrative Approval for the project is not 

yet received. The Health & Family Welfare Department is requested to accord 

Administrative Approval of the project soon resolving all issues.  

Action by- H&FW Department / PWB&NH Department. 

6. 3
rd

 Assam House in New Delhi (at Dwarka)-  

 Addl. Chief Engineer, PWD(Building) stated that earlier there was proposal to construct 

three nos. of buildings with allocation of ₹100 crores. Later, it was decided to construct one 

building only costing ₹ 27.15 crore and EOI for consultancy services has already been 

floated.  

      Action by- GAD/ PWB&NH Deptt. 

7. Srimanta Sankaradev Museum in Guwahati-  

 Shri V. B. Pyarelal, IAS, Addl. Chief Secretary, Cultural Affairs Department stated that 

DPR for the project has already been prepared. He also stated that Honourable Chief Minister 

wanted some modifications. As such, DPR will be submitted soon after incorporating the 

modifications as desired by the Honourable Chief Minister.  

Action by- Cultural Affairs Department.  

8. i) Establishment of Kumar Bhaskar Barman Kshetra in Nalbari 

ii) Cultural Research Centre in Barak Valley and 

iii) Azaam Peer Kshetra in Sivsagar 

 Shri V. B. Pyarelal, IAS, Addl. Chief Secretary, Cultural Affairs Department stated that 

there are issues regarding land for the proposed projects and hence DPR could not be 

prepared. However, recently lands for Kumar Bhaskar Kshetra in Nalbari and Azaan Peer 

Kshetra in Sivsagar have been identified.   

Action by- Cultural Affairs Department. 

9. Integrated Development of Swargadeo Chaolung Siu-Ka-Fa Samannay Kshetra, 

Mahbandha, Jorhat- 

 Deputy Project Director, AIFA stated that as per decision taken in the 8
th

 EC meeting of 

AIFA, Cultural Affairs Department is to submit a report about the proposed project as there 

is another project going on on the same campus  
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 Shri V. B. Pyarelal, IAS, Addl. Chief Secretary, Cultural Affairs Department stated that 

there is a Committee and a report has been sought from them which is awaited. He also stated 

that once the report is received, required report will be submitted to the AIFA.  

Action by- Cultural Affairs Department.  

10. Myntriang Small Hydro Electric Project in Karbi Anglong District-  

 Deputy Project Director, AIFA stated that the project was to complete by 09/02/2018 as 

per agreement executed amongst Power Department, APGCL and AIFA failing which 

penalty would be imposed as per terms and conditions of the agreement.  

 Smti Mira Sarma, CGM(H&C) APGCL stated that the work of the project will be 

completed soon and expected to be commissioned in October, 2018. 

 Action by- Power Department/APGCL 

11. Construction of 132/33KV, 2x50 MVA Nathkuchi Substation 132 KV S/C Rangia 

Nathkuchi Line on D/C--  

 Deputy Project Director, AIFA stated that the DPR submitted by the Power Department 

was returned for resubmission after detailing it.   

 Shri Hitesh Kakoti, DGM-I (HQ), AEGCL stated necessary survey and investigation for 

detailing of the project are being carried out the DPR will be resubmitted soon.  

 Action by- Power Department/AEGCL 

12. Construction of Integrated Office cum Residential Complex at Majuli- 

 The Chief Engineer, PWD(Building) stated the this progress of the project is satisfactory 

and expected to be completed within the time frame.  

Action by- GAD/PWB&NH Department 

13. Miscellaneous- 

i. AIFA Website-  

 Deputy Project Director, AIFA stated that AIFA is hosting its website as an organisation 

of the Finance Department with URL http://aifa.assam.gov.in and all information relating to 

the AIFA can be had from the website. He also requested the departments present to send 

good quality photographs, write up etc. regarding AIFA funded projects. 

ii. AIFA Fund- 

 Shri Samir Kumar Sinha, IAS, Principal Secretary, Finance stated that the AIFA fund is 

very liberal and requested the department to take advantage of its funding by sending suitable 

project proposal to create a support base for all round development of the state.  

 

      

Sd/-05/09/2018 

                                                                                ( Samir Kr.Sinha, IAS) 

                     Principal Secretary, Finance Department 
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Memo No. AIFA.10/2015/33-A             dated 10/09/2018 

 

Copy forwarded  for information and necessary action to- 

1) The PS to the Addl. Chief Secretary, Finance & Vice Chairman, EC, AIFA.  

2) The PS to the Principal Secretary to the Govt. of Assam, 

 Health & Family Welfare Deptt. Dispur 

3) The PS to the Principal Secretary to the Govt. of Assam,    

Higher Education Department, Dispur, Guwahati 

4) The PS to the Commissioner & Secretary to the Govt. of Assam,    

Guwahati Development Department, Dispur, Guwahati 

5) The PS to the Commissioner & Secretary to the Govt. of Assam,    

General Administration  Department, Dispur, Guwahati 

6) The PS to the Commissioner & Secretary to the Govt. of Assam,    

Cultural Affairs  Department, Dispur, Guwahati 

7) The PS to the Commissioner & Secretary to the Govt. of Assam,    

Power Department, Dispur, Guwahati 

8) The PS to the Commissioner & Special Secretary to the Govt. of Assam,    

Public Works Building & NH Department, Dispur, Guwahati 

9) The PS to the Director, Cultural Affairs Department 

Rabindra Bhawan, Ambari, Guwahati-781001 

10) The PS to the Deputy Commissioner  

Kamrup, Amingaon, Guwahati 

11) The Chief Executive Officer 

GMDA, Guwahati 

12) The Chief Engineer, PWD(Bldg)   

Chandmari, Guwahati-3 

13) The Chief General Manager, APGCL 

Bijuli Bhawan, Paltan Bazar, Guwahati 

14) The Chief General Manager, AEGCL 

Bijuli Bhawan, Paltan Bazar, Guwahati 

 

 

By order etc. 

Sd/- 

   (N. Islam) 

   Deputy Project Director 

   Assam Infrastructure Financing Authority 

   F- Block, Janata Bhawan 

   Dispur, Guwahati-6 


